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Here are some bullet points of current projects, work and planning is not limited to this.

Fire Hydrant Flushing, Painting and Servicing Painting District 4
Notices have been going out about city wide hydrant flushing and testing that is currently being conducted and should be completed by the time of this update.  As hydrants are tested any pressing service requirements are addressed.
Furthermore, the change to the wood chipping schedule has freed up DPW personnel which has allowed a more aggressive schedule for fire hydrant painting and servicing.  Per the new district map driven preventative maintenance schedule district 4(the maps are available on the infrastructure page) has had the fire hydrants repainted.  When you observe a newly bright red hydrant, not only does that mean it has been repainted, but it also receives preventative maintenance servicing.

Road Paving 
The road resurfacing projects on Charlevoix is currently underway and is proceeding to schedule, with completion anticipated approximately at the end of July beginning of August. 
The Middlesex road resurfacing is underway and proceeding to schedule.
The Beaconsfield 1100 block and Wayburn 1300 block alleyways will begin repaving at the end of July.

Water Main Work and Townhall 
Fliers regarding the Beaconsfield Water Main and lead service line work are being sent out.  
There will be a town hall for impacted residents on Wednesday July 31 5-6pm in city hall, explaining the project 
and how it may impact residents.
The largest portion of the Water Main replacement for this year, Beaconsfield project,  is slated to begin in August.
The Defer Loop installation is on track to begin and be completed during August before the start of school.
The Maumee Water Main replacement is expected to commence sometime in September

Side Walk Repair
	Numbers have been returned to the city and it appears to fall within expectations and allocated funds.  Notifications are being prepared for impacted residents and the work is expected to begin in August.

Sewer Scoping Cleaning
	Bidding has come in and the city has received favorable numbers and will be proceeding with a new contractor, with the annual cleaning and scoping to begin in the coming months.

Charlevoix Street Scape Project Grant Award
	The TIFA has been awarded a grant by SEMCOG for the Charlevoix streetscape project.  This is a plan to redo the streetscape of the Charlevoix business district, improving safety, walkability and aesthetics, among other things.  The grant award was $1.8 million dollars, higher than the initial application and is an excellent development not only for the Charlevoix businesses but for all of Grosse Pointe Park.
